

Public-Private Partnership in Infrastructure Development

Case Studies from Asia and Europe

This book, produced by the EAP³N Project with contributions from its members, all of whom are active academics and practitioners in the field of infrastructure PPP, is intended to be as an aid to greater mutual understanding in this area.

It is structured into two parts and consists of one Introduction chapter and five case studies, each focusing on a specific project and each highlighting key issues and problem areas.

Imprint

Scientific series of Chair Construction Economics

Editor

© Bauhaus-Universität Weimar

Faculty of Civil Engineering

Chair Construction Economics

Univ.-Prof. Dr.-Ing. Dipl.-Wirtsch.-Ing. Hans Wilhelm Alfen

Marienstraße 7a

99423 Weimar, Germany

Phone: +49 (0) 3643 584592

Availability

Publisher of Bauhaus-Universität Weimar

Fax: +49 (0) 3643 581156

Email: verlag@uni-weimar.de

Authors

Hans Wilhelm Alfen, Satyanarayana N. Kalidindi, Stephen Ogunlana, ShouQing Wang, Martinus P. Abednego, Andrea Frank-Jungbecker, Yu-Chien Amber Jan, Yongjian Ke, YuWen Liu, L. Boeing Singh, GuoFu Zhao

Print

Docupoint Magdeburg GmbH

Cover

Christian Mohr

ISBN 978-3-86068-382-8

This publication is also available as digital version under URL <http://e-pub.uni-weimar.de/volltexte/2009/...>

Table of Contents

1	AN INTRODUCTION TO PPP CONCEPT	8
1.1	What is PPP?	9
1.2	Definition and Delimitation of PPP	9
1.3	Advantages of PPP: Efficiency Gains	11
1.4	Elements Determining the “PPP Business Model”	13
1.4.1	Basic Model: Urban Development versus Public Service Provision	14
1.4.2	Forms of Privatisation and Privatisation Development Path	14
1.4.3	Kind of Partnership	16
1.4.4	Mode of Sector Financing	17
1.4.5	PPP Contract Models in International Practice	17
1.5	Phases of a PPP Project	19
1.6	Enabling Framework	21
1.6.1	Legal Framework	21
1.6.2	Regulatory Framework	21
1.6.3	Administrative framework	21
1.7	Contractual Framework	22
1.8	Project Agreement	23
1.9	Project Shareholders and their Perspectives	23
1.10	PPP Project Stakeholders’ Perspective	27
1.11	PPP Project Financing	29
1.11.1	Funding Sources and Financial Instruments	29
1.11.2	Financing Strategy – Major Issues	30
1.11.3	Financial Package and Risk Profile	32
1.12	Risk Management	34
1.12.1	Risk Identification	35
1.12.2	Risk Assessment	37
1.12.3	Risk Allocation	38
1.12.4	Risk Mitigation	40
2	CASE STUDY I - DIFFERENT RISK PERSPECTIVES IN THE 2ND STAGE CIPULARANG TOLLWAY PROJECT	42
2.1	Infrastructure Development in Indonesia	42
2.2	Tollroad Development in Indonesia	43

2.3	The 2nd Stage Cipularang Tollway project.....	45
2.3.1	Project Background.....	45
2.3.2	Problems Encountered in Project.....	49
2.4	Issues on Differences in Perspectives between the Government and Private Sector	50
2.4.1	Project Success.....	51
2.4.1.1	Government's Perspective on Project Success	52
2.4.1.2	Private Sector's Perspective on Project Success	54
2.4.2	Project Efficiency.....	56
2.4.2.1	Government's Perspective on Project Efficiency	56
2.4.2.2	Private Sector's Perspective on Project Efficiency	57
2.4.3	Project Risks.....	58
2.5	Conclusion.....	60
3	CASE STUDY II - GOVERNANCE ISSUES IN THE YEN LENH BRIDGE BOT PROJECT	63
3.1	Infrastructure Development in Vietnam.....	63
3.2	BOT Projects in Vietnam	64
3.3	Yen Lenh Bridge BOT Project.....	66
3.3.1	Project Background.....	66
3.3.2	BOT Project Risk Identification	69
3.3.2.1	Land Acquisition Delay	70
3.3.2.2	Delay in Approval from Government Agencies	71
3.3.2.3	Risk of Transportation Network in Region Influencing the BOT Project.....	72
3.3.2.4	Cost Overrun.....	73
3.3.2.5	Unrealistic Forecast on Future Economic Development & Demand of the Society	74
3.3.2.6	Increasing Inflation Rate.....	74
3.3.2.7	Incorrect Analysis of Ownership Duration	75
3.3.2.8	Interest Rate Fluctuation.....	75
3.3.2.9	General Corruption and Untrustworthiness of Public Official	76
3.3.2.10	Actual Traffic Revenues Lower than Estimated	76
3.3.3	Risk Perceptions in the Project	77
3.4	Governance Issues in Project	81
3.4.1	Fairness	83
3.4.2	Transparency	83
3.4.3	Accountability	84
3.4.4	Sustainability	85
3.4.5	Effectiveness and Efficiency.....	86

3.5	Conclusion.....	86
4	CASE STUDY III - "WARNOWQUERUNG ROSTOCK" EXPERIENCES FROM THE FIRST GERMAN PPP ROAD PROJECT UNDER THE F-MODEL	89
4.1	Project Background	89
4.1.1	Project Objectives	90
4.1.2	Project Scope and Site	90
4.2	Legal Framework.....	91
4.2.1	Federal Private Road Financing Act of 1994 (FStrPrivFinG) and F-Model	91
4.3	Contractual and Financial Framework	94
4.3.1	Stakeholders and Project Structure.....	94
4.3.2	Sources of Finance	95
4.3.3	Risk Allocation.....	95
4.3.4	Traffic Forecast	96
4.4	Current Developments	97
4.5	Lessons Learned	98
5	CASE STUDY IV - LAIBIN B POWER PROJECT – THE FIRST STATE-APPROVED BOT PROJECT IN CHINA	101
5.1	Project Background	101
5.2	Project Description.....	101
5.3	Project Partners	102
5.3.1	Central Government	103
5.3.2	Provincial Government	103
5.3.3	Sponsor.....	103
5.3.4	Project Company	104
5.3.5	Lender	104
5.3.6	Customer.....	104
5.3.7	Supplier.....	104
5.3.8	Contractor	104
5.3.9	Operator	105
5.4	Development Process	105
5.4.1	Initial Planning	105
5.4.2	Prequalification	105
5.4.3	Tendering	106
5.4.4	Tender Evaluation.....	107
5.4.5	Evaluation Criteria	108
5.4.6	Critical Success Factors	108

5.5	Legislation Driving the Project	109
5.6	Basic Deal Structure	112
5.6.1	Concession Agreement (CA)	112
5.6.2	Power Purchase Agreement (PPA)	113
5.7	Financial Analysis	114
5.8	Government Initiatives	115
5.8.1	Exclusive Concession Granted	116
5.8.2	Power Purchase Guarantee	116
5.8.3	Fuel Supply Guarantee	117
5.8.4	Force Majeure Guarantee	117
5.8.5	Foreign Exchange Guarantee	118
5.8.6	Compensation under Government's Default and Political Risks	118
5.8.7	Tax Incentives	119
5.8.8	Guarantee of Lenders' Right	119
5.8.9	Land and Utilities and Other Support Measures	119
5.9	Risk Management	120
5.9.1	Tariff Adjustment	120
5.9.2	Chinese Parties' Reliability & Creditworthiness	121
5.9.3	Dispatch Constraint	121
5.9.4	Change in Law	121
5.9.5	Exchange Rate & Convertibility	122
5.9.6	Force Majeure	122
5.9.7	Financial Closing	123
5.9.8	Delay in Approval	123
5.9.9	Expropriation	123
5.9.10	Corruption	124
5.9.11	Risk Allocation	124
5.10	Summary	126
6	CASE STUDY VI - THE NATIONAL STADIUM BOT PROJECT FOR BEIJING 2008 OLYMPIC GAMES	130
6.1	Introduction	130
6.2	Project Objectives	131
6.2.1	State Level	131
6.2.2	Project Level	132
6.3	Development Process	133
6.4	Project Partners	134
6.4.1	The Public Partner	134

6.4.2	The Private Partner	134
6.4.2.1	China International Trust and Investment Corporation.....	135
6.4.2.2	Beijing Urban Construction Group Corporation.....	135
6.4.2.3	Golden State Holding Group Cooperation.....	135
6.4.3	Project Management Advisors	136
6.4.4	Project Structure	137
6.5	Project Scope and Location.....	138
6.5.1	Project Scope	138
6.5.2	Location	139
6.6	Government's Supports and Incentives.....	140
6.7	Basic Deal Structure	142
6.7.1	The BMG's Obligations	142
6.7.2	The Project Company's Obligations	143
6.7.3	The Project Company's Revenues	143
6.7.4	The Competitive Stadiums	144
6.8	Sources of Finance.....	144
6.8.1	The Shareholders of the Project	144
6.8.2	The Financial Arrangements of the Project	145
6.9	Insights into Major Issues	146
6.9.1	The Disputes in the Project.....	146
6.9.1.1	Disputes among the Project Company's Partners....	146
6.9.1.2	Disputes between the Project Company and The BMG147	
6.9.1.3	Dispute between the Project Company and the Design Consortium.....	147
6.9.2	The Impacts of Canceling the Retractable Roof.....	148
6.9.2.1	Pros of Canceling the Retractable Roof	148
6.9.2.2	Cons of Canceling the Retractable Roof	149
6.9.3	Risks in the Project	150
6.10	Summary.....	152